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Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 09/02/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of August 26, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

Redevelopment Activities (Week of August 26, 2019): 
• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Continued site surveying work as necessary. 
• Roux collected four (4) additional water samples from the groundwater treatment system. 

Previous samples collected from the treatment system showed PCB levels slightly above 
the required standards. PCB exceedances are likely associated with suspended solids in the 
system. Discharge pending analytical results of the effluent sample meeting Ambient Water 
Quality Standards and Guidance Values (AWQSGVs).  

• Structure Tech (general Site contractor) and their subcontractor, Ground/Water Treatment 
and Technologies, made modifications to the groundwater treatment system, including new 
bag filters to remove finer particles and additional absorbents in the influent tank. 

• US Spray (Site steel contractor) continued scraping steel columns on the north exterior wall 
of turbine hall and inside turbine hall. 

• Atlantic Engineering Laboratories (AEL) continued the boiler house mat slab pull-tests. 
Planned Activities for next week: 

• Continue gauging and product recovery as necessary. 
• Continue steel repair work and steel scraping in the turbine hall. 
• Continue the geotechnical test pit excavations and groundwater dewatering/treatment 

process. 
• Continue the boiler house mat slab pull-tests. 
• Continue investigating the support of excavation (SOE) obstruction in the northwest region 

of the Site.  
• Continue the boiler house slab lateral discharge tunnel sludge removal.  

 
 

  



Photo Log 
 

Photo 1 – Looking southeast at the 
groundwater treatment system. 
Structure Tech and Ground/Water 
Treatment and Technologies make 
modifications to the treatment system. 

 
Photo 2 – Looking north at the boiler 
house slab. Atlantic Engineering 
Laboratories continues pull-tests at the 
boiler house slab.  
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 3 – Looking south in the turbine 
hall. US Spray continues scraping steel 
on the fourth floor of the turbine hall. 
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